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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

05.07.2016

Contract Location:
US-77 - PLATTE RIVER

Contractor:

WESTERN ENGINEERING COMPANY, INC.
1149 HIGHWAY 44

PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
SAUNDERS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
13052 000 STP-64-6(105) 064 47.31

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

52.67

Description

PROG

12.04.2014
12.16.2014
12.30.2014

06.22.2015
06.22.2015

GRAD CULV BR GDRL BIT

Current Contract Amt
$1,998,808.30

Original Contract Amt
$1,977,669.10

% Dollar Comp
92%
% Time Comp
127%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Traudt, Bob

Total for Adjustments

Payment

05.11.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

05.12.2016

05.12.2016

Total to Date

$1,833,189.98
$.00
$1,833,189.98
$.00
$.00
$.00
$1,833,189.98

-$33,222.00
$.00
$.00
$.00
$.00
$.00

$-94.78
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$33,316.78

$1,799,873.20

Prev to Date

$1,220,800.51
$.00
$1,220,800.51
$.00
$.00
$.00
$1,220,800.51

-$22,148.00
$.00
$.00
$.00
$.00
$.00

$-94.78
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$22,242.78

$1,198,557.73

District Engineer
Mueting, Curt

Controller

Burling, Laurie

This Estimate

$612,389.47
$.00
$612,389.47
$.00
$.00
$.00
$612,389.47

-$11,074.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$11,074.00

$601,315.47

05.11.2016

05.12.2016
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Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0014 Pay Period End Date:  05.07.2016 Est Number: 0014 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 4006 4006 0030.90 1,575.00 0.000 0.00
0001 0001 0030.10 6,200.00 1.000 6,200.00 MOBILIZATION LS 1.000 1,575.00
MOBILIZATION LS 1.000 6,200.00 (SEEDING TYPE B) 0.000 0.00
0.391 2,424.20 0.000 0.00
0.000 0.00 4007 4007 L001.02 621.60 0.000 0.00
0002 0002 1009.00 3,100.00 1.000 3,100.00 SEEDING, TYPE B ACRE 8.000 4,972.80
GENERAL CLEARING AND GRUBBING LS 1.000 3,100.00 0.000 0.00
0.500 1,550.00 0.000 0.00
0.000 0.00 4008 4008 L032.75 210.00 0.000 0.00
0003 0003 1011.00 30.00 8.000 240.00 MULCH TON 16.000 3,360.00
WATER MGAL 8.000 240.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 24,208.75
0004 0004 1021.10 51.00 22.000 1,122.00 Current 34,116.55
REMOVE DELINEATOR UNITS EACH 22.000 1,122.00 In place 22,992.64
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 4 CULVERT
0005 0005 1030.00 21.00 491.000 10,311.00 0009 0009 0030.40 4,100.00 1.000 4,100.00
EARTHWORK MEASURED IN EMBANKMENT cY 491.000 10,311.00  MOBILIZATION LS 1.000 4,100.00
491.000 10,311.00 0.607 2,488.70
0.000 0.00 0.000 0.00
0006 0006 7017.00 2.50 425.500 1,063.75 0010 0010 4004.50 4.20 1,320.000 5,544.00
REMOVE GUARDRAIL LF 425.500 1,063.75 CAST IRON GRATE AND FRAME LB 1,320.000 5,544.00
355.200 888.00 1,320.000 5,544.00
0.000 0.00 0.000 0.00
0007 0007 L019.13 2.00 858.000 1,716.00 0011 0011 4050.01 31.00 36.000 1,116.00
EROSION CONTROL, CLASS 1D S\% 858.000 1,716.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 36.000 1,116.00
3,824.389 7,648.78 CULVERTS, AND HEADWALLS 36.000 1,116.00
0.000 0.00 0.000 0.00
0008 0008 L019.20 6.00 76.000 456.00 0012 0012 4105.59 1,800.00 2.200 3,960.00
EROSION CONTROL, CLASS 2A Sy 76.000 456.00 CLASS 47B-3000 CONCRETE FOR INLET AND cYy 2.200 3,960.00
28.444 170.66  JUNCTION BOX 2.200 3,960.00
0.000 0.00 0.000 0.00
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Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0014 Pay Period End Date:  05.07.2016 Est Number: 0014 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0013 0013 4107.50 1,800.00 1.860 3,348.00 0020 0020 3051.10 2.04 4,115.000 8,394.60
CLASS 47B-3000 CONCRETE FOR SPLASH cY 1.860 3,348.00 EPOXY COATED REINFORCING STEEL FOR LB 4,115.000 8,394.60
BASIN 1.860 334800 PAVEMENT APPROACHES 4.115.000 8.394.60
0.000 0.00 0.000 0.00
0014 0014 4154.50 3.20 94.000 300.80 0021 0021 6007.12 210.00 68.000 14,280.00
REINFORCING STEEL FOR SPLASH BASIN LB 94.000 300.80 CONCRETE BRIDGE DECK REPAIR sy 68.000 14,280.00
94.000 300.80 24.410 5,126.10
0.000 0.00 0.000 0.00
0015 0015 4155.50 3.20 210.000 672.00 0022 0022 6010.26 850.00 75.700 64,345.00
REINFORCING STEEL FOR INLET AND LB 210.000 672.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 75.700 64,345.00
JUNCTION BOX 210.000 672.00 75.700 64,345.00
0.000 0.00 0.000 0.00
0016 0016 P402.15 52.00 112.000 5,824.00 0023 0023 6030.00 42,000.00 1.000 42,000.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 112.000 5,824.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 42,000.00
129.000 6,70800 | oc 0666 1.000 42,000.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERT Contracted 24,864.80 0024 0024 6100.00 920.00 5.000 4,600.00
Current 24.864.80 FLOOR DRAINS EACH 5.000 4,600.00
In place 24,137.50 5.000 4,600.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 1035+06.66 0025 0025 6105.02 77.00 42.000 3,234.00
0017 0017 0030.60 19,000.00 1.000 19,000.00 ROCKRIPRAP, TYPE B TON 42.000 3,234.00
MOBILIZATION LS 1.000 19,000.00 39.030 3,005.31
1.000 19,000.00 0.000 0.00
0.000 0.00 0026 0026 6131.50 1.75 18,095.000 31,666.25
0018 0018 1043.50 1.50 166.000 249.00 EPOXY COATED REINFORCING STEEL LB 21,500.000 37,625.00
RIPRAP FILTER FABRIC sy 166.000 249.00 21,500.000 37,625.01
71.000 106.50 0.000 0.00
0.000 0.00 0027 0027 6960.11 360.00 68.000 24,480.00
0019 0019 3050.15 800.00 15.500 12,400.00 BRIDGE APPROACH REPAIR SY 68.000 24,480.00
CONCRETE FOR PAVEMENT APPROACHES cY 15.500 12,400.00 0.793 285.48
CLASS 47BD-4000 15.500 12,400.00 0.000 0.00
0.000 0.00 4001 4001 0096.00 -2,016.00 0.000 0.00
DEDUCTION LS 1.000 -2,016.00
LETTER DATED SEPTEMBER 10, 2015 1.000 -2,016.00
0.000 0.00
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Contract ID: 1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0014 Pay Period End Date:  05.07.2016 Est Number: 0014 Pay Period End Date:  05.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 0095.00 262.50 0.000 0.00 4005 4005 7050.00 913.71 0.000 0.00
ADDITIONAL FREIGHT LS 1.000 262.50 ADDITIONAL COMPENSATION EACH 2.000 1,827.42
1.000 262.50 2.000 1,827.42
(EPOXY COATED RE-STEEL) (DUAL POST RETROFIT)
0.000 0.00 0.000 0.00
4003 4003 0096.00 -754.79 0.000 0.00 GROUP 7 GUARDRAIL Contracted 24,825.00
DEDUCTION LS 1.000 -754.79 Current 32 605.94
LETTER DATED OCTOBER 22, 2015 1.000 "r54.19 In place 32,605.94
0.000 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STA 1035+06.66 Contracted 224,648.85 CGROUP 9 BITUMINOUS
Current 228,099.31 0032 0032 0002.55 8.20 325.000 2,665.00
In place 194,379.71 OVERLAY BROKEN LINES STA 325.000 2,665.00
This Estimate 0.00 309.390 2,537.00
GROUP 7 GUARDRAIL 309.390 2,537.00
0028 0028 0030.70 2,500.00 1.000 2,500.00 0033 0033 0002.60 8.20 673.000 5,518.60
MOBILIZATION LS 1.000 2,500.00 OVERLAY SOLID LINES STA 673.000 5,518.60
1.000 2,500.00 688.070 5,642.17
0.000 0.00 666.650 5,466.53
0029 0029 7011.20 21.00 225.000 4,725.00 0034 0034 0030.90 95,000.00 1.000 95,000.00
W-BEAM GUARDRAIL LF 225.000 4,725.00 MOBILIZATION LS 1.000 95,000.00
225.000 4,725.00 1.000 95,000.00
0.000 0.00 0.000 0.00
0030 0030 7020.00 2,200.00 4.000 8,800.00 0035 0035 1020.02 21.00 16.000 336.00
BRIDGE APPROACH SECTIONS EACH 0.000 0.00 DELINEATOR, TYPE Il EACH 16.000 336.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 7024.27 2,200.00 4.000 8,800.00 0036 0036 1020.03 26.00 48.000 1,248.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,800.00 DELINEATOR, TYPE Il EACH 48.000 1,248.00
4.000 8,800.00 0.000 0.00
0.000 0.00 0.000 0.00
4004 4004 7020.30 3,688.38 0.000 0.00 0037 0037 1020.20 52.00 22.000 1,144.00
BRIDGE APPROACH SECTION (MODIFIED) EACH 4.000 14,753.52 INSTALL CHEVRONS EACH 22.000 1,144.00
MID-SPAN RAIL SUPPORT 4.000 14,753.52 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0014 Pay Period End Date:  05.07.2016 Est Number: 0014 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0038 0038 2001.00 80.00 10.000 800.00 0047 0047 7516.13 21.00 350.000 7,350.00
GRAVEL SURFACE COURSE (63 10.000 800.00 12" YELLOW WET REFLECTIVE POLYUREA LF 350.000 7,350.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 3008.20 13.50 408.000 5,508.00 0048 0048 7516.35 1.90 7,200.000 13,680.00
CROSS STITCHING EACH 408.000 5,508.00 5" YELLOW WET REFLECTIVE POLYUREA LF 7,200.000 13,680.00
369.000 4,981.50 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 3039.11 600.00 12.350 7,410.00 0049 0049 7521.24 26.00 72.000 1,872.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL (03 12.350 7,410.00 24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,872.00
DEPTH 12.233 7,339.80 72.000 1,872.00
0.000 0.00 72.000 1,872.00
0041 0041 3039.12 395.00 96.940 38,291.30 0050 0050 7530.44 1,600.00 2.000 3,200.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 96.940 38,291.30 RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 3,200.00
DEPTH 153.646 60,690.18 PAVEMENT MARKING 2.000 3,200.00
0.000 0.00 2.000 3,200.00
0042 0042 3039.13 350.00 1,286.170 450,159.50 0051 0051 8022.20 1.80 6,160.000 11,088.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CcY 1,286.170 450,159.50 HYDRATED LIME/WARM MIX ASPHALT EACH 6,160.000 11,088.00
DEPTH 1,195.119 418,291.65 6.277.080 11,298.75
0.000 0.00 5,704.870 10,268.77
0043 0043 3039.14 1,650.00 4.740 7,821.00 0052 0052 8028.01 185.00 43.020 7,958.70
CONCRETE PAVEMENT REPAIR, TYPE A, CY 4.740 7,821.00 FOUNDATION COURSE REPLACEMENT CY 43.020 7,958.70
PARTIAL DEPTH 4.471 7.377.15 0.000 0.00
0.000 0.00 0.000 0.00
0044 0044 3221.13 420.00 38.540 16,186.80 0053 0053 8060.05 150.00 421.000 63,150.00
CONCRETE PAVEMENT, CLASS PR-3500 CcY 38.540 16,186.80 GRANULAR SUBDRAIN EACH 421.000 63,150.00
JOINT REPAIR 39.675 16,663.50 413.000 61,950.00
0.000 0.00 27.000 4,050.00
0045 0045 6133.00 30.00 754.000 22,620.00 0054 0054 9001.90 65.00 6,160.000 400,400.00
MEMBRANE WATERPROOFING SY 754.000 22,620.00 ULTRATHIN BONDED ASPHALT WEARING TON 6,160.000 400,400.00
754.000 22,620.00 COURSE 6,277.080 408,010.20
0.000 0.00 5,704.870 370,816.55
0046 0046 7515.36 1.90 4,200.000 7,980.00
5" WHITE WET REFLECTIVE POLYUREA LF 4,200.000 7,980.00
PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00
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Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0014 Pay Period End Date:  05.07.2016 Est Number: 0014 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0055 0055 9009.00 6.00 445.000 2,670.00 0063 0063 9300.52 6,000.00 1.000 6,000.00
PLACEMENT OF ASPHALTIC CONCRETE FOR 3% 445.000 2,670.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,000.00
DRIVEWAYS AND INTERSECTIONS 445.000 267000 D 0.500 3,000.00
445.000 2,670.00 0.500 3,000.00
0056 0056 9009.78 95.00 258.000 24,510.00 GROUP 9 BITUMINOUS Contracted 1,512,818.50
TEMPORARY SURFACING SY 258.000 24,510.00 Current 1,512,818.50
o 257.670 24,478.65 In place 1,410,713.86
0.000 0.00 This Estimate 601,364.47
0057 0057 9021.13 725.00 258.720 187,572.00 GROUP 10 GENERAL ITEMS
PERFORMANCE GRADED BINDER (64-34) TON 258.720 187,572.00 0064 0064 0001.08 050  15,285.000 7,642.50
240.139 174,100.78  BARRICADE, TYPE Il BDAY 15,285.000 7,642.50
217.888 157,968.80 4,710.000 2,355.00
0058 0058 9111.00 30.00 163.000 4,890.00 0.000 0.00
WATER MGAL 163.000 4,890.00 0065 0065 0001.10 1.10 1,652.000 1,817.20
0.000 0.00  BARRICADE, TYPE Il BDAY 1,652.000 1,817.20
0.000 0.00 1,755.000 1,930.50
0059 0059 9170.00 100.00 650.226 65,022.60 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 650.226 65,022.60 0066 0066 0001.75 2.10 1,050.000 2,205.00
129.000 12,900.00 TEMPORARY SIGN DAY EACH 1,050.000 2,205.00
129.000 12,900.00 0.000 0.00
0060 0060 9179.80 2,500.00 5.000 12,500.00 0.000 0.00
MILLING CONCRETE FOR INLAYS EACH 5.000 12,500.00 0067 0067 0001.90 1.10  12,640.000 13,904.00
4.000 10,000.00  SIGN DAY EACH 12,640.000 13,904.00
0.000 0.00 8,534.000 9,387.40
0061 0061 9188.50 42.50 654.000 27,795.00 0.000 0.00
SURFACING UNDER GUARDRAIL 5% 654.000 27,795.00 0068 0068 0002.28 0.42 3,400.000 1,428.00
693.546 29,475.71  TEMPORARY PAVEMENT MARKING REMOVAL LF 3,400.000 1,428.00
0.000 0.00 1,787.000 750.54
0062 0062 9300.38 1.00  10,472.000 10,472.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 10,472.000 10,472.00 0069 0069 0002.30 0.11 2,600.000 286.00
26,614.820 26,614.82 PAVEMENT MARKING REMOVAL LF 2,600.000 286.00
26,614.820 26,614.82 1,769.000 194.59
0.000 0.00
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Contract ID: 1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0014 Pay Period End Date:  05.07.2016 Est Number: 0014 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0070 0070 0002.44 0.76 3,400.000 2,584.00 0079 0079 0020.00 2.00 500.000 1,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 3,400.000 2,584.00 TRAINING HOUR 500.000 1,000.00
PAINT 10,477.000 7,962.52 0.000 0.00
0.000 0.00 0.000 0.00
0071 0071 0002.47 0.06 3,400.000 204.00 0080 0080 0030.00 25,000.00 1.000 25,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 3,400.000 204.00 MOBILIZATION LS 1.000 25,000.00
PREPARATION 3,208.000 192.48 0.665 16,625.00
0.000 0.00 0.000 0.00
0072 0072 0003.10 350.00 140.000 49,000.00 0081 0081 9110.01 100.00 10.000 1,000.00
FLAGGING DAY 140.000 49,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,000.00
160.000 56,000.00 0.000 0.00
21.500 7,525.00 0.000 0.00
0073 0073 0003.20 500.00 55.000 27,500.00 0082 0082 9110.03 80.00 10.000 800.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 55.000 27,500.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 800.00
54.000 27,000.00 0.000 0.00
7.000 3,500.00 0.000 0.00
0074 0074 0003.50 17.50 475.000 8,312.50 0083 0083 9110.07 75.00 10.000 750.00
CONCRETE PROTECTION BARRIER LF 475.000 8,312.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 750.00
475.000 8,312.50 0.000 0.00
0.000 0.00 0.000 0.00
0075 0075 0003.56 6.00 475.000 2,850.00 0084 0084 9110.27 200.00 10.000 2,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 475.000 2,850.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 2,000.00
475.000 2.850.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 0003.70 320.00 4.000 1,280.00 0085 0085 L022.75 3.50 200.000 700.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,280.00 TEMPORARY SILT CHECK LF 200.000 700.00
2.000 640.00 30.000 105.00
0.000 0.00 0.000 0.00
0077 0077 0003.74 8,500.00 1.000 8,500.00 0086 0086 L022.90 2.60 400.000 1,040.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 8,500.00 TEMPORARY SILT FENCE LF 400.000 1,040.00
1.000 8,500.00 598.000 1,554.80
0.000 0.00 0.000 0.00
0078 0078 0010.04 1,500.00 1.000 1,500.00
FIELD OFFICE EACH 1.000 1,500.00
0.000 0.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0014 Pay Period End Date:  05.07.2016 Est Number: 0014 Pay Period End Date:  05.07.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0087 0087 L860.50 5,000.00 1.000 5,000.00 3051.10 ‘EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00 .
' Project 13052 000
CONTRACTOR COMPLIANCE 0.800 4,000.00
0.000 0.00 Prpsl Line Nbr 0020 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 166,303.20 Est Nbr Adjustment Type Adi Qty Adj Amt Invoice Nbr
Current 166,303.20 Stkpl Nbr 1
In place 148,360.33 0002  S.P. Initial Payment 4,113.00 2,233.36 963950
This Estimate 11,025.00
EPOXY RE-STEEL FOR PVMT APPROACH
Totals for contract Contracted 1,977,669.10 g 1117.99 963950
Current 1,098,808.30 0005 S.P. Adjustment -2,057.50 117
In place 1,833,189.98 EPOXY RE-STEEL FOR PVMT APPROACH
This Estimate 612,389.47 0007 S.P. Adjustment -2,055.50 -1,116.14 963950
EPOXY RE-STEEL FOR PVMT APPROACH
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0020: 0.00 $0.00
Total for item code 3051.10: 0.00 $0.00
\Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL
Project 13052 000
Prpsl Line Nbr 0026 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002  S.P. Initial Payment 18,095.00 9,825.59 963950
EPOXY COATED RE-STEEL
0005  S.P. Adjustment -8,748.50 -4,750.44 963950
EPOXY COATED RE-STEEL
0006 S.P. Adjustment -8,321.50 -4,518.58 963950

EPOXY COATED RE-STEEL
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Contract ID:  1052X Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0014 Pay Period End Date:  05.07.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
6131.50 | EPOXY COATED REINFORCING STEEL

Project 13052 000

Prpsl Line Nbr 0026 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Adjustment -1,025.00 -556.57 963950
EPOXY COATED RE-STEEL
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0026: 0.00 $0.00
Total for item code 6131.50: 0.00 $0.00

Total remaining for contract: $0.00



